



**East London
Health & Care
Partnership**

ELHCP MILESTONES TRACKER

May 2017

17/18 workstream milestones

DRAFT: Policy in development

	Q1 17/18	Q2 17/18	Q3 17/18	Q4 17/18	2018/19	2019/20	2020/21
Prevention	Further modelling work to understand ROI						
	Implementation of smoking cessation plans (incl. "as a treatment", smoking in pregnancy, social marketing and other SSS changes)				Implementation of SSS integrated referral system	Smoke-free across all NHS Estate	
	Review of National Diabetes Audit and RightCare analysis	Renal outreach provision commenced with rapid assessment clinics		Ongoing monitoring of % of prevalent and newly diagnosed patients attending structured education; 2020/21 target of 70%			
	Appoint to diabetes footcare MDT posts	Roll-out of National Diabetes Prevention Prog.					
Primary Care	Deliver London SCF standards for coordinated care (C&H March 2017, BHR Jan 2018, WEL March 2019)						
	Deliver London SCF standards for proactive care (C&H April 2017, BHR and WEL April 2018)						
	Establish PQI Board	Implement common agreed standards for quality improvement across all GP networks and federations					
	Meet NHS assurance actions for CCG GPFV plans			Completion and evaluation of 2017/18 plans for training care navigators & medical assistants			
	Shared ELHCP/LWAB workforce strategy	Agree priority projects for 1° care workforce (e.g. recruitment, retention, return)					
Workforce model for closing NEL gap							
UEC		Meet UEC standards (incl. 7DS) for specialist services	Meet UEC facility specification guidance				Meet UEC standards (incl. 7DS) for general services
	Procure NHS111/UYC clinical advice services				Implement NHS111/UYC clinical advice services		
	Scope ambulatory care plan and modelling						


17/18 workstream milestones

DRAFT: Policy in development

	Q1 17/18	Q2 17/18	Q3 17/18	Q4 17/18	2018/19	2019/20	2020/21
Mental Health	Develop plans further, scoping pilots, benchmarking data, setting up governance and modelling initiatives						
	Joint planning with Prevention and Workforce workstreams on health workplace	Convene delivery groups for public health and offender health Draft contract amendments for workplace wellbeing		Determine high-impact initiatives for ELHCP roll-out			
				Meet FYFV access and waiting time targets for IAPT, perinatal, CAMHS, EIP and liaison psychiatry in all years			
		Review CYP LTPs Review of Peer Support Schemes by ACSs Convene clinical group for capacity and system mental health workstreams	Confirm remedial plan for variation in psychosis pathways				
		MH clinical leads identified for each physical health pathway to be reviewed	Define parameters for audit of physical healthchecks and cardio-metabolic pathways	Complete audit of physical healthchecks and cardio-metabolic pathways			
	Consolidated FYFV and ELHCP delivery plan	Draft MH commissioning dashboard Confirm MH Investment Standard commitment	NH commissioning dashboard active Map local ACS delivery models for mental health				
	LD	Develop plans further, scoping pilots, benchmarking data, setting up governance and modelling initiatives					
	Deliver milestones of the Transforming Care Partnership plans						


17/18 workstream milestones

DRAFT: Policy in development



17/18 workstream milestones

DRAFT: Policy in development



17/18 workstream milestones

DRAFT: Policy in development

	Q1 17/18	Q2 17/18	Q3 17/18	Q4 17/18	2018/19	2019/20	2020/21
Infrastructure	Implement principles of occupancy						
	Review optimisation pilots						
	Financial modelling	Implementation planning					
	Capacity review	Implementation planning					
Spec Comms	Further development and modelling of "do now" initiatives	Implementation planning					
	Convene working groups to develop local initiatives						
Workforce	Further development, modelling and approval of programme plan by LWAB: Recruit and retain, apprenticeships	Workforce modelling for ELHCP programme workstreams					
	CEPN projects go live	Review GP training capacity					
Digital	Continue to implement Digital Roadmap						